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ELGIN JOLIET & EASTERN RWY
P.0. Box 68 Monroeviile PA 15146

REMIT TO: ‘ | o |
ELGIN, JOLIET & EASTERN RAILWAY CO. INVOICE NO. 209236
P.0. BOX 360931 INVOICE DATE  09-25-02

PITTSBURGH, PA 15251-6931 CUST ORDER NO.
: TERMS  ON RECEIPT :

INVOICE TYPE 20Q - MAINTENANCE OF WAY X @gg?i}C%’F

DESCRIPTION
8ILL TO: : SEND INQUIRIES TO: ,

ILDOT-BUR OF LOCAL RDS & STS ~ ACCOUNTS RECEIVABLE DEPT

HENRY CRONISTER ~ EJ&E RAILWAY COMPANY

2300 DIRKSEN PRKWY ROOM 205 P.0. BOX 68 ‘

SPRINGFIELD IL 62764 _ . MONROEVILLE, PA - 15146

: L (412) 829-6585
DESCRIPTION AMOUNT

—— ma o e s e —— -

WORK PERFORMED DURING AUGUST 2002 TO INSTALL .
REMOTE CROSSING MONITORS AT EJ&E HIGHWAY-RAILROAD
GRADE CROSSINGS LOCATED IN ILLINOIS COUNTIES : 803.71

SEE ATTACHED DETAIL

T02-0059
EJE PROJECT #S6741 - AFE #3789

YOUR PORTION 90%

*¥k KKk kK XPROGRESSIVE BILL #1%%kkksxs
TOTAL AMOUNT $ 803.71



pate Operation Code

PROJECT INVOICE DETAIL REPORT

Report For Project S6741 From 08/01/2002 To 08/31/2002

g Description Quantity qate  Price  YoAdditive Additives Total
Customer 23 ILLINOIS DEPT OF ._.abzmvo_.....;._.noz
Project. $6741 Install Remote Crossing Monitors in u_:somm
Fadility : FO155 ,
LABOR .
08/22/2002 Q99 - SCXE Work 192 - Signai tech 3rd year (indl skill dif) 3.00 $20.98 $62.94 77.28% $48.64 4$111.58
08/29/2002 099 - SC&E Work 192 - Signal tech 3rd year (inc skill dif} 7.00 .mwo.wm $146.86 77.28% $113.49 $260.3%
08/30/2002 099 - SCKE Work 192 - Signal tech 3rd year (incl skill dif) 1.50 £20.98 $31.47 77.28% $24.32 $55.79
LASOR Tota! T e $427.72
EQUIPMENT -
08/22/2002 099 - SCAE Work 545 - Truck 3.00 $2.62 $7.86 0.00% $0.00 $7.86
0872972002 099 - SCRE Wark 545 - Truck 7.00 . $2.62 $18.34 0.00% $0.00 $18.34
08/30/2002 099 - SCAE Work 545 - Truck 1.50 $2.62 $3.93 0.00% $0.00 43.93
E Total e
QUIPHENT T8 303
Fadlity Total
adlity To EJ100 O8O0 w:H_.Uu_..—m 57.65
._wu.m_..mm."........:........_.nmw.mn.. .............................................................................................................
LABOR . .
08/29/2002 099 - SCRE work 866 - Signal foreman (incl skill dif 8.00 $2341 $187.28 77.28% $144.73 . Mwww.o»
08/29/2002 129 - Travel Time 866 - Signal foreman {ind skifi dif) 0.75 $35.12 $26.17 77.28% $20.22 $46.39
e g EEeenwmeoowmom e
: $378.40
EQUIPMENT .
08/29/2002 099 - SCRE Work 510 - Van 8.00 $6.49 $51.92 0.00% $0.00 $51.92
08/29/2002 179 - Travel Time 510 - van 0.7% 4649 $4.83 0.00% $0.00 $4.83
EQUIPMENT B - .
$56.75
Fadlity Total EJ102 ACCOUNTING BUILDING — T eazr 1
$435.15
Project Install Remote Crossing Monitors in Iliinois Total $893.01
Percent Billable 90.00%
Billable Total $803.71
Customer ILLINOIS DEPT OF Ezmvow.;._.uoz Total wmuwbw
%
Customer Billable Total 4$803.71

————

printed on 9/20/2002 at 9:51AM .

page 1 of 1



